
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Arizona

uu   Army - CAMP NAVAJO / AZ921180401000

Final RI, FS, and Risk Assessments anticipated IRAs & 
RD/RA's will be executed for high risk sites as funding is 
available.

Progress Planned for FY98-FY99

RI field work completed in September 1997.  Phase I of 
RCRA closure report (BRAC) and Phase II workplan 
completed.  12 sites remediated under PRAC, 
recommending closure on all 12.

Progress in FY97

Investigation

Interim Actions

$8,018 $30 $1,630 $0Sites with Response Complete 19

FY98-2010** $38,109

1

0

Design

RA-C

RA-O (LTO)

LTM

49 013

5(5) 3(6)

4

1 3

0

15

$696 $0 $0 $0

$0 $0 $27214

0

$310

$2,654 $0 $375 $1,172

$0 $0 $0 $0

Total $11,368 $30 $2,277 $1,482

FY03 $2,963

FY02 $3,128

FY01 $2,250

FY00 $1,221

-Relative Risk 
Category

High

Sites in 
Progress

15

Medium 7

Low 20

Not Evaluated 1

0Not Required

62Total Number of Sites

BRAC 1988

0 0 0 $0 $0 $0 $0

uu   Army - FORT HUACHUCA / AZ921372043400

BIOVENTING SYSTEM WILL BE TURNED ON AND 
SITE INVESTIGATIONS STARTED AT AND SOIL 
VAPOR EXTRACTION SYSTEM AT 1 SITE.  SITE 
CHARACTERIZATION WORK TO BE CONDUCTED AT 
10 SITES.

Progress Planned for FY98-FY99

AT SITE FTHU-83 CUBIC YARD OF PETROLEUM 
CONTAMINATED SOIL WAS EXCAVATED AND 
THERMALLY REMEDIATED.  A WORK PLAN FOR 
SITE FTHU-86 IS TO BE SUBMITTED TO THE STATE.  
THE AIR SPARGING SYSTEM AT FTHU-FTHU-54A 
HAS CLEANED UP THE AQUIFER.

Progress in FY97

Investigation

Interim Actions

$3,245 $0 $20 $0Sites with Response Complete 40 REG

FY98-2002** $2,246

2

0

Design

RA-C

RA-O (LTO)

LTM

46 014

0(0) 0(0)

11

9 1

3

14

$0 $0 $0 $0

$236 $0 $0

TECH

FUND

CONT

10

1

$0

$3,203 $166 $80 $0

$50 $50 $113 $213

Total $6,893 $297 $288 $231

FY03 $110

FY02 $227

FY01 $227

FY00 $231

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 17

Not Evaluated 2

1Not Required

60Total Number of Sites

1 1 1 $159 $81 $75 $18

uu   Army - YUMA PROVING GROUND / AZ921382099100

YPG-31 SI will continue.  YPG-10 natural attenu. & RD.  
YPG-32 Phase I Site Charact. sdy. YPG-45
RD to begin, AZ is tracking.

Progress Planned for FY98-FY99

YPG-18 Study, site closed , but not final w/ State. YPG- 31 
HD removed,& IHF Plan completed. YPG-10 Site 
Characterization @ Final report 6/97.  MOU with DoE 
Argonne NL to SI  YPG-31, start  Mar .  Statern 97.

Progress in FY97

Investigation

Interim Actions

$1,432 $250 $441 $647Sites with Response Complete 23 CONT

FY98-2015** $13,561

2

0

Design

RA-C

RA-O (LTO)

LTM

26 016

2(2) 2(2)

0

2 0

0

18

$308 $0 $0 $0

$0 $0 $83

CONT

CONT

TECH

10

5

$196

$500 $0 $40 $2,229

$0 $0 $5 $0

Total $2,240 $250 $569 $3,072

FY03 $61

FY02 $2,616

FY01 $1,959

FY00 $3,019

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 4

Low 15

Not Evaluated 0

0Not Required

42Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   Navy - CHOCOLATE MOUNTAIN AGR / AZ991705395300

This location will be on the No Data Sites contract.  Samples
will be taken in FY97 for input into Relative Risk Site 
Evaluation Model for a ranking for potential future work.

Progress Planned for FY98-FY99

Sampled under No Data Sites.

Progress in FY97

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY98-2005** $5,207

0

0

Design

RA-C

RA-O (LTO)

LTM

0 70

1(2) 0(0)

0

0 0

0

0

$0 $0 $0 $0

$0 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 3

Not Evaluated 2

0Not Required

7Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Arizona

uu   Navy - YUMA MARINE CORPS AIR STATION / AZ917302449300

Progress Planned for FY98-FY99

Refer to page A-210

Progress in FY97

Investigation

Interim Actions

$21,902 $134 $0 $34Sites with Response Complete 4

FY98-2011** $28,439

0

0

Design

RA-C

RA-O (LTO)

LTM

13 111

1(1) 8(8)

1

3 3

1

6

$3,251 $0 $0 $0

$1,467 $0 $03

5

$0

$2,184 $316 $3,166 $1,811

$2,402 $2,402 $215 $92

Total $31,206 $2,852 $4,731 $2,191

FY03 $2,478

FY02 $3,043

FY01 $1,440

FY00 $2,275

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 3

Low 12

Not Evaluated 0

1Not Required

25Total Number of Sites

RAB NPL

0 1 4 $0 $0 $1,350 $254

uu   Air Force - AIR FORCE PLANT 44 / AZ957172462900

SEE NPL NARRATIVE

Progress Planned for FY98-FY99

SEE NPL NARRATIVE

Progress in FY97

Investigation

Interim Actions

$11,670 $0 $0 $0Sites with Response Complete 5

FY98-2020** $61,690

0

0

Design

RA-C

RA-O (LTO)

LTM

13 00

4(4) 4(4)

1

1 0

0

3

$1,876 $0 $0 $739

$12,475 $0 $03

5

$0

$18,110 $0 $0 $0

$0 $0 $0 $0

Total $54,754 $4,082 $3,824 $3,539

FY03 $3,025

FY02 $4,625

FY01 $7,335

FY00 $4,622

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 4

Not Evaluated 0

4Not Required

13Total Number of Sites

RAB NPL

0 4 2 $10,623 $4,082 $3,824 $2,800

uu   Air Force - LUKE AIR FORCE BASE / AZ957152413300

Progress Planned for FY98-FY99

Refer to page A-116

Progress in FY97

Investigation

Interim Actions

$14,749 $95 $134 $0Sites with Response Complete 13 TECH

FY98-2004** $1,444

0

0

Design

RA-C

RA-O (LTO)

LTM

16 018

6(7) 1(1)

1

0 1

2

8

$441 $45 $0 $0

$506 $0 $0

TECH

17

3

$0

$2,218 $0 $0 $0

$76 $41 $45 $64

Total $17,990 $181 $262 $146

FY03 $0

FY02 $0

FY01 $0

FY00 $36

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 3

Low 10

Not Evaluated 4

3Not Required

34Total Number of Sites

RAB NPL

0 0 0 $0 $0 $83 $82

uu   Air Force - SKY HARBOR INTERNATIONAL AIRPORT / AZ957282587900

Cleanup of site 6 will continue, followed by operations and 
monitoring of groundwater.

Progress Planned for FY98-FY99

Completed phase I of pilot study. Initiated phase II, Soil 
vapor extraction and air sparging bioventing cleanup system 
at site 6.

Progress in FY97

Investigation

Interim Actions

$2,369 $0 $0 $0Sites with Response Complete 5

FY98-2000** $1,345

1

0

Design

RA-C

RA-O (LTO)

LTM

6 00

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $00

1

$59

$0 $0 $0 $0

$792 $0 $0 $0

Total $3,500 $339 $23 $59

FY03 $96

FY02 $11

FY01 $11

FY00 $715

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

6Total Number of Sites

0 1 0 $339 $339 $23 $0

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Arizona

uu   Air Force - TUCSON INTERNATIONAL AIRPORT / AZ957282593400

Progress Planned for FY98-FY99

Refer to page A-190

Progress in FY97

Investigation

Interim Actions

$3,576 $0 $0 $0Sites with Response Complete 0

FY98-1999** $13,829

1

0

Design

RA-C

RA-O (LTO)

LTM

8 00

0(0) 0(0)

7

0 8

8

0

$0 $0 $0 $0

$914 $0 $00

0

$0

$2,275 $0 $0 $114

$0 $0 $0 $0

Total $7,397 $632 $672 $771

FY03 $621

FY02 $621

FY01 $719

FY00 $803

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

8Not Required

8Total Number of Sites

NPL

0 8 0 $632 $632 $672 $657

uu   Air Force - WILLIAMS AIR FORCE BASE / AZ957002858200

Progress Planned for FY98-FY99

Refer to page A-204

Progress in FY97

Investigation

Interim Actions

$17,256 $0 $400 $0Sites with Response Complete 27

FY98-2027** $1,645

0

0

Design

RA-C

RA-O (LTO)

LTM

31 01

24(24) 1(1)

5

6 0

2

3

$1,714 $0 $0 $0

$2,603 $0 $03

3

$0

$16,226 $53 $546 $0

$89 $0 $0 $0

Total $41,184 $1,678 $946 $0

FY03 $0

FY02 $699

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 2

2Not Required

32Total Number of Sites

RAB BRAC 1991 NPL

2 1 1 $3,296 $1,625 $0 $0

uu   FUDS - KINGMAN A AF-FORMER / AZ99799F504300

01 - Await funding for EE/CA phase beginning 2005.  02 - 
Awaiting regulatory approval and funding for follow-on 
HTRW phase of work for soil contamination.

Progress Planned for FY98-FY99

01 - awaited funding for OEW project.  02 - USTs removed.

Progress in FY97

Investigation

Interim Actions

$253 $241 $65 $0Sites with Response Complete 0 FUND

FY98-2026** $11,775

1

0

Design

RA-C

RA-O (LTO)

LTM

2 02

0(0) 0(0)

0

0 1

0

2

$0 $0 $0 $0

$46 $0 $0FUND

REG

2

0

$0

$1,044 $1 $0 $0

$0 $0 $0 $0

Total $1,343 $242 $65 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 2

1Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   FUDS - KOFA NWR / AZ99799F505000

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$12 $0 $0 $0Sites with Response Complete 0

FY98-2033** $26,615

0

0

Design

RA-C

RA-O (LTO)

LTM

5 00

0(0) 0(0)

0

0 0

0

5

$0 $0 $0 $0

$0 $0 $05

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $12 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

5Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-3*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Arizona

uu   FUDS - LAGUNA MANEUVER AREA / AZ99799F512600

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$12 $0 $0 $0Sites with Response Complete 0

FY98-2029** $189,189

0

0

Design

RA-C

RA-O (LTO)

LTM

11 00

0(0) 0(0)

0

0 0

0

11

$0 $0 $0 $0

$0 $0 $011

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $12 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

11Not Required

11Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   FUDS - TASK FORCE FURNACE / AZ99799F517500

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$12 $0 $0 $0Sites with Response Complete 0

FY98-2038** $24,035

0

0

Design

RA-C

RA-O (LTO)

LTM

3 00

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $12 $0 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

3Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-4*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


